

DEMO

APPROVAL OF REQUIREMENTS FOR PROJECT ORBIT

INTRODUCTION

1. Project ORBIT seeks approval for the in-house development of a web-based Project Tracking System to support project teams in managing tasks, milestones, project risks, and deliverables.

The proposed software system will provide project managers and team members with a common platform to monitor project progress and maintain visibility of ongoing project activities. The system will be developed internally and integrated with existing organisational services where required. At this stage, users have identified the broad operational needs and high-level requirements for the system. However, detailed functional requirements are expected to evolve as users interact with early versions of the software and provide feedback during development.

JUSTIFICATIONS

2. Project teams currently track project activities using separate spreadsheets, documents, and manual reporting processes. This results in duplicated effort and makes it difficult for project managers to maintain an up-to-date view of project progress. An in-house software solution is therefore proposed to consolidate project tracking activities onto a common platform. As user requirements cannot be fully defined at the start of the project, an iterative development approach will allow the development team to progressively refine the system based on user feedback and validation.

SCOPE OF WORK

3. Project ORBIT will involve the in-house design, development, implementation, integration, testing, verification, and validation of the Project Tracking System.

The initial high-level requirements include:

- User authentication and access control.
- Creation and management of projects.
- Creation and assignment of project tasks.
- Tracking of project milestones and deliverables.
- Recording and monitoring of project risks.
- Dashboard visualisation of project progress.
- Generation of basic project status reports.
- Integration with existing organisational authentication services.

The above requirements represent the initial expected capabilities of the system. Detailed requirements, functionality, and user interfaces will be progressively refined throughout development based on user feedback. The final scope of functionality delivered will be subject to the approved project budget and development schedule.

IMPLEMENTATION DETAILS

4. Project ORBIT will be implemented using an Agile Software/System Development approach. Development will be conducted through multiple iterative and incremental development cycles. Each iteration will deliver a working software increment containing selected system capabilities.

5. The project will begin with broad and high-level user requirements. At the start of each development iteration, the project team and users will identify and prioritise the requirements to be implemented.

Each iteration will generally consist of:

1. Requirements refinement and prioritisation.
2. Software and system design.

3. Software implementation and coding.
4. System integration.
5. Software testing and verification.
6. User demonstration and validation.
7. Collection of user feedback.
8. Refinement of requirements for the subsequent iteration.

6. Early software increments will be demonstrated to representative users to validate whether the implemented capabilities meet operational needs. Feedback obtained during these demonstrations will be used to refine requirements, modify existing functionality, and identify additional capabilities for subsequent iterations. This iterative process will continue until the approved project schedule and budget are reached. The completed system will subsequently undergo final integration, testing, validation, and user acceptance prior to deployment.

COST AND SCHEDULE

7. The total project cost is estimated to be \$0.27M.

Estimated Cost

Item	Estimated Cost
Software design and development	\$180,000
System integration	\$40,000
Testing and validation	\$30,000
Deployment and user acceptance	\$20,000
Total	\$270,000

Activity	Timeline
Requirements refinement and initial design	Month 1
Agile Development Iteration 1	Months 2–3
Agile Development Iteration 2	Months 4–5
Agile Development Iteration 3	Months 6–7
System integration and final testing	Month 8
User validation and acceptance	Month 9
Deployment	Month 10

The detailed deliverables within each development iteration may be adjusted based on user feedback and the progress of preceding iterations.

RECOMMENDATION

8. It is recommended that the Director approve Project ORBIT at an estimated total cost of \$0.27M and allow the project to proceed through the SSD QMS process using an Agile Software/System Development approach.